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EXECUTIVE SUMMARY

This Capitol Area Plan Progress Report reports on activities during 2000 to implement the 1997
Capitol Area Plan, as required by Government Code Section 8164. The Capitol Area Plan was
adopted in 1977 as a master plan for mixed-use development on state-owned land surrounding the
State Capitol. The Department of General Services (DGS) is responsible for the implementation of
the state office and parking elements of the Capitol Area Plan. The Capitol Area Development
Authority (CADA) is responsible for the implementation of the residential and commercial ele-
ments. The Director of the DGS approved an update to the Capitol Area Plan in July 1997, after a
series of significant planning and legislative initiatives, which are described in the chart on the next
page.

The year 2000 is distinguished by the historic ground breaking for the downtown Sacramento
construction of the largest ever State of California office project and the continued development of
innovative residential projects to meet the increasing downtown market demand. This document
reports on the progress of these Capitol Area planning and development activities since publication
of the last Progress Report in February 2000.

STATE OFFICE DEVELOPMENT

The master plan for office development on state-owned land in the Capitol Area is predicated upon
the development of approximately 2.8 million gross square feet (GSF) of additional office space on
15.90 acres of land over the foreseeable term of the Capitol Area Plan. The opportunity sites for
this development are located on eight different blocks throughout the Capitol Area. The addition of
this space will ultimately bring the total of gross office area in state-owned office buildings in the
Capitol Area to 7.6 million square feet.

The first step to implement this updated vision for state office development was taken with the
spring 2000 ground breaking for the construction of approximately 1.47 million GSF of office space
on five blocks in the area east and south of Capitol Park, including Blocks 171 - 174 (15th/17th,
L/N Streets) and Block 225 (14th/15th, N/O Streets). The Capitol Area East End Office Complex
(East End Complex) project, which also includes underground and above ground parking, is being
designed and constructed by two design-build teams: Hensel Phelps/Fentress Bradburn for the
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Capitol Area Planning Background

Urban Land Institute study of the state office program in Sacramento � April 1995
Recommendations of the panel included:
�    The state should begin immediate development of one or two million square feet of state office space.
�     State-owned land in the area north of Q Street in the Capitol Area should be the state�s first priority for locating downtown office space, with
     the Central Business District being the second priority.
�     Programs requiring very large floor plates or having no programmatic need to be near the Capitol would be appropriately located outside the
     downtown area.

Master Planning Studies � Spring 1996
The DGS and CADA conducted a three-month coordinated planning effort resulting in Capitol Area master planning studies for office and
parking development, and housing and retail development. These studies assessed alternative development opportunities, consistent with
existing statutory objectives of the Capitol Area Plan. In addition to conceptual massing drawings for office, parking, housing, and retail
development, a three dimensional massing model was also developed.

Government Code Section 11011.21 (Senate Bill 1770 [Johnston] [Ch. 193, Stats. of 1996])
Based on the master planning studies, this legislation directs the DGS to update the Capitol Area Plan, prepare an Environmental Impact
Report (EIR), develop a Comprehensive Facilities Plan for the East End, and update the Sacramento Regional Facilities Plan.

1997 Capitol Area Plan � July 1997
After numerous community presentations and a public hearing, the DGS approved the 1997 Capitol Area Plan and certified the EIR. Additional
legislation, which is significant to the implementation of the Capitol Area Plan, was enacted after the approval of the update. This includes the
following:

Government Code Section 8169.5 (Senate Bill 1270 [Johnston] [Ch. 761, Stats. of 1997])
Authorizes the development of approximately 1.47 million GSF or approximately 1.13 million net square feet (NSF) of office space in the
East End area to consolidate headquarters operations of the Departments of Education, Health Services, and General Services.

Government Code Section 8169 (Assembly Bill 666 [Ortiz] [Ch. 262, Stats. of 1997])
Provides authority to the Director of the DGS to sell state-owned land in the Capitol Area to CADA to stimulate timely development to meet the
goals set forth in the 1997 update of the Capitol Area Plan.

Government Code Sections 13332.19 and 14661 (Senate Bill 776 [Johannessen] [Ch. 252, Stats. of 1998])
Authorizes the Director of the DGS, when authorized by the Legislature, to use the design-build procurement method for a specific project.

Government Code Section 8169.5 (Assembly Bill 883 [Committee on Rules] [Ch. 625, Stats. of 1999])
Requires the DGS, if it proceeds to acquire the East End Complex facilities on a design-build basis, to provide the Legislature, beginning on
July 1, 1999, and every three months thereafter, with a status report on the design-build approach and a final report when the facilities are
completed. The legislation also provides that project costs for these facilities may include payments for actual moving and related expenses
for the Francis House in Sacramento in an amount that may not exceed $120,000.



      Page iii

Block 225 office building and Clark/Gruen Design/Build Inc. for the Blocks 171 - 174 office build-
ings. Both projects are on schedule with completion of the Block 225 building expected for sum-
mer 2002 and completion of the Blocks 171 - 174 buildings expected for spring 2003.

In addition to these office facilities, a parking garage on Block 224 containing 753 spaces was
completed in February 2000. This garage provides adjustments in state employee parking assign-
ments to accommodate those displaced from surface parking lots that were removed with con-
struction of the East End Complex.

Another major office building project to house state operations in downtown Sacramento was
completed in 2000. The California Environmental Protection Agency (Cal EPA) Building, named in
honor of the late Mayor of Sacramento, Joe Serna, was occupied in the fall. Located at 10th and
I Streets, the state executed a 30-year lease with the City of Sacramento to house 3,500 employ-
ees in the 950,000 GSF (760,000 NSF) building.

Several state-owned office buildings will be fully or partially vacated in the Capitol Area as a result
of the completion of the new Cal EPA Building and with the completion of the East End Complex.
This will provide an opportunity to examine the potential for rehabilitation and renovation of these
vacated buildings, some of which are as much as 40 years old. These buildings and their approxi-
mate square footages are as follows:

�     Bonderson Building, 901 P Street, 102,000 NSF;

�     Education Building, 721 Capitol Mall, 110,000 NSF; and

�     Office Buildings 8 and 9, 714-744 P Street, 402,000 NSF.

HOUSING DEVELOPMENT

CADA manages 748 apartment units in 50 buildings, approximately 33 retail commercial facilities,
and approximately 625 parking spaces throughout the Capitol Area.  In the year 2000, CADA made
significant progress toward achieving its housing goals for the Capitol Area. In July 2000, CADA
and their private sector development partners completed the renovation of the old Capitol Vue
Hotel (now named The Inn Off Capitol Park) at 1530 N Street. The facility�s proximity to the State
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Capitol Building has resulted in high occupancy levels since opening. Five additional housing
projects are now under construction or in the planning stage. An outline of the developments and
their approximate square footages follows:

�     Fremont Building, 16th and P Streets, Block 234, construction of 69 apartment units
      containing 98,996 square feet (SF) and 12,000 SF of ground floor commercial. The project is
      now under construction and occupancy is expected to commence in mid 2001. The ground
      floor commercial has been 75 percent leased.

�     17th and N Streets, Block 233, relocation of an eight unit art deco apartment building from
      1311 15th Street (site of the East End Complex) and construction of ten new apartment units,
       total 14,550 SF. The project�s completion and occupancy is scheduled for early 2001.

�     Capitol Park Homes, 12th/14th and P/Q Streets, Blocks 281 and 284, construction of 64
      single family homes, ranging in size from 1,306 SF to 2,431 SF. Construction of the project
      began in June 2000 with completion of the for sale units expected in late 2001.

�     CADA Warehouse, 12th and R Streets, Block 075, rehabilitation of the CADA Warehouse to
      loft housing and construction of 106 new apartment units and 3,200 SF of ground floor com-
      mercial in the older structure at the corner of 11th and R Streets. This project is still in the
      design stage and construction should start by early 2002 with completion in 2003.

�     Site 13, 14th/15th and P/Q Streets, Block 286. On November 17, 2000, the CADA Board of
      Directors approved an exclusive right to negotiate with the developer proposing the
      Fremont Mews Project. The proposal currently includes 91 residential units (16 for sale and
      75 rentals), 7,800 SF of neighborhood retail, and a provision for replacement of the existing
      community garden. To continue the benefits of the community garden to the neighborhood, the
      DGS is committed to working closely with CADA during project planning to ensure the preser-
      vation of all interests, including garden and housing.

Assembly Bill 666 (Ortiz) (Ch. 262, Stats. of 1997) amended Section 8169 of the Government
Code authorizing the Director of the DGS to sell real property under the jurisdiction of the DGS to
CADA. In turn, CADA will then be able to resell the property to qualified developers for develop-
ment of residential and/or commercial uses in the Capitol Area. The ability to pass fee title on to
developers is expected to enhance the ability to develop better mixed-use projects and ownership
housing in the Capitol Area. Some of the developments previously outlined will or already have
taken advantage of this new opportunity, including the Fremont Building and Capitol Park Homes
projects.
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Besides the major projects previously described, CADA has been working with three other projects
in the Capitol Area:

� 1500 Q Street, Block 292, rehabilitation of historic building. This building was previously a fire
damaged retail store with living units on the second floor. CADA has provided a grant (from
state mitigation fees for the East End Complex) to be used in the restoration of the residential
units. There are two restored units above the first floor retail, and four new residential loft units
being constructed at the rear of the old structure. Construction started in the spring of 2000
and occupancy should be available by spring 2001.

� 17th Street Commons, 1614 -1640 O Street, Block 234. This property contains 25 residential
units and some commercial space. The property was developed as a Limited Equity Coop-
erative in 1983. More recently the cooperative was having significant financial, membership,
and operating problems. CADA purchased the improvements on the property in late 1999 and
the DGS retains ownership of the land. The property is now managed as apartments under a
land lease from the DGS. The commercial space is being converted to four additional apart-
ments and the project is undergoing rehabilitation with funding from the Sacramento Housing
and Redevelopment Agency (SHRA) and the California Housing Finance Agency (CHFA).

� 1321 Q Street and 1326 P Street, Block 284, relocation and rehabilitation of existing buildings.
These existing buildings, consisting of 16 residential units, were relocated by CADA in order to
increase the size of the Capitol Park Homes Development site. CADA and SHRA are funding
their rehabilitation and retention as affordable rental units.

OTHER CAPITOL AREA ACTIVITIES

In addition to state office and housing development activity, two other important activities are in
progress that could potentially have a future effect upon land use in the Capitol Area:

� The Governor�s Permanent Residence Commission was established in November 1999 by
Senate Bill 1091 (Ortiz) (Ch. 732, Stats. of 1999). This commission was charged with making
recommendations to the Governor and the Legislature for the location and construction of a
suitable permanent residence for future Governors of California. This nine-member commis-
sion was chaired by the Secretary of the State and Consumer Services Agency. Over an eight
month period the Commission met nine times and reviewed 36 potential sites. During the final
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analysis, the Commission chose four possible sites for consideration, all located in the
Capitol Plan area. These sites are shown on the map on page 6. In a final vote of five to four,
the Commission recommended two of the sites for consideration by the Legislature. These
sites include:

Legislative Office Building site - Block 212 between 10th/11th N/O Streets.

Employment Development Department Headquarters Site - Block 156 between
8th/9th Streets and Capitol Mall and N Street.

On June 30, 2000, the Commission submitted its final recommendation to the Governor and
the Legislature. No further action has been taken on this project.

� In order to enhance a vital open space in the Capitol Area, the DGS is moving forward with
a two-year effort to develop a master plan for Capitol Park. The San Francisco landscape
architectural firm of Royston, Hanamoto, Alley and Abby has been retained to develop a
comprehensive master plan for the Park to enhance and preserve it for future generations.
Work will begin on this two-year effort in early 2001.
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All of the projects pursued by the DGS and CADA are consistent with the goals and objectives of
the Capitol Area Plan. In addition, the assessments contained in this report demonstrate that there
is a consistent effort to maintain the mixed-use concept of the Capitol Area Plan and at the same
time there is assurance that future state office needs will be accommodated.

The year 2000 also marked some noteworthy changes in those groups that provide direction to the
Capitol Area Plan, including:

� CADA Board of Directors � In early July 2000, Mr. Elmo A. Slider, a City of Sacramento
appointee to the Board, passed away suddenly after only a little over six months of dedicated
service. Ms. Christy Anderson was appointed by the Sacramento City Council to serve in
Mr. Slider�s place. On October 31, 2000, Mr. Ronald L. Alvarado resigned as Executive Director
of CADA, after nearly five years of service, to assume a position in the private sector. In
November, Mr. John Dangberg was appointed by the CADA Board of Directors as the new
Executive Director. Mr. Dangberg will begin his new duties in early 2001.

� Capitol Area Committee � Mr. Keith Felte was appointed to the Capitol Area Committee by the
Senate Rules Committee in January 2000. The membership term of Mr. John Lambeth, who
had been the Committee Chair for three years, expired on December 31, 1999. In July 2000,
Mr. Darryl Chinn was appointed by the Governor to fill this position. The Committee subse-
quently elected Mr. Chinn to be Chair, and Mr. Felte was elected Vice Chair. Additionally,
Mr. Jeff Randle resigned his position as a Committee member in September 2000, and
Mr. Gary Davis began representing Assembly Member Steinberg on the Committee.
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� Technical Advisory Committee � In the year 2000, the Technical Advisory Committee,
technical advisors to the Capitol Area Committee, met less frequently than in recent years.
This is related to the change in activities in the Capitol Area Plan implementation from planning
to actual building and development. Committee Chair John Brooks announced that the Com-
mittee was in agreement to meet on a quarterly basis or on an as needed basis in 2001.
Ms. Annie Cruz joined the Committee this year representing the Sacramento Regional Transit
District.

The State of California continues to promote a close working relationship with local agencies to
ensure coordination of planning and development efforts. The state has been involved in several
local government committees and task forces, which include the Downtown Sacramento Partner-
ship, the 2005 Downtown Sacramento Development Strategy Technical Advisory Committee, the
Downtown Sacramento Partnership Parking Committee, CADA planning charettes and public
workshops, and the Sacramento Central City Wayfinding/Signage Program. As a property owner,
the State of California is participating financially in two business improvement districts, the Down-
town Sacramento Partnership and the Capitol Station Business Improvement District, which
covers the Richards Boulevard area. Additionally, the state is participating in a capital assessment
district formed by the Sacramento Area Flood Control Agency and approved in June 2000 to raise
funds for flood control projects in Sacramento.
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1. INTRODUCTION

In July 1997, the Director of the DGS approved the updated Capitol Area Plan, which, by law, is
the official state master plan for development in the Capitol Area. The Plan provides for the orderly
development of the state’s office facilities on state-owned land in a statutory defined geographic
area (between 5th/17th Streets and L/R Streets) to the south, east, and west of the State Capitol
Building and Capitol Park. The DGS is responsible for the administration of the Plan, including
updates, as required, and also retains responsibility for the implementation of the office and
parking elements in the Plan. CADA, a state-city joint powers authority, retains the responsibility
for the implementation of the housing and retail-commercial elements of the Plan.

Other groups with roles in Capitol Area planning include the Capitol Area Committee, which was
formed in 1977 to advise the Director of the DGS on planning issues and activities in the Capitol
Area and to ensure public interests are represented in the planning process. At the same time, and
to support this effort, the Capitol Area Technical Advisory Committee was formed to provide the
Capitol Area Committee with technical input on Capitol Area issues. The DGS and CADA work
closely with the Capitol Area Committee and the Technical Advisory Committee on every aspect of
the planning, reporting, and implementation of the Capitol Area Plan. Both of these committees
generally convene monthly in public meetings. Background and other information concerning
these two committees may be found in Appendix A in this report.

Section 8164 of the Government Code requires the DGS to report annually to the Legislature with
regard to the progress made in the implementation of the Capitol Area Plan. The last Progress
Report was issued in February 2000 and it reported on 1999 activities. This January 2001
Progress Report provides a general overview of activities since the last Progress Report, with a
focus on the year 2000 time period.
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The 1997 Capitol Area Plan maintains and advances the nine objectives established by statute in
1977. The Plan envisions development of a specific program for locating state offices, parking
facilities, commercial, and residential developments, and other improvements on state-owned
land surrounding the Capitol. The Plan contains nine specific statutory objectives that set the tone
and the focus for the future of the Capitol Area. These nine objectives relate to the following
elements:

• Land Use

• State Offices

• Housing

• Transportation and Parking

• Open Space and Public Amenities

• Development of the Community

• Energy Conservation

• Relationship of the State to Local Governments

• Administration of the Plan

A set of planning principles presented in the 1997 Capitol Area Plan outlines the planning direction
to implement the objectives. A more specific series of action items identify recommended actions
to carry out the Plan’s objectives and principles and are contained in the 1997 Capitol Area Plan
Implementation Program.

The format of this Progress Report has been designed to correlate with the action items as they
are listed in the 1997 Capitol Area Plan Implementation Program. These action items set various
time frames, ranging from one to five years, or on an ongoing basis to address specific Capitol
Area Plan issues. To provide continuity, it is intended that each year’s Progress Report will pro-
vide the status of each action item as set forth in the Implementation Program.

The Sacramento Regional Facilities Plan determines overall state office needs in the region,
including the Capitol Area; therefore, this Progress Report will not report on the status of specific
state office facility priorities. The latest Sacramento Regional Facilities Plan was developed in
1997. An update will be published in early 2001.
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2. LAND USE

Objective

To establish patterns of land use in the Capitol Area which are responsive to the goals of
the Capitol Area Plan, which provide for flexibility in meeting future state needs, and which
protect the state’s long-term interest without inhibiting the development process.

Principles

• Use the Capitol Area Plan as the official master plan for land use and development on state-
owned land in the Capitol Area, and a flexible guide for development.

• Develop the Capitol Area as a vibrant mixed-use neighborhood of office, residential and
supporting commercial uses; and as an integral part of the downtown Sacramento community.
Maintain a balance of uses and activities in the Capitol Area.

• Consider transit accessibility, protection of the State Capitol’s prominence, and linkage to
surrounding neighborhoods in the location, intensity, and design of development.

• Provide for development of residential uses, with a variety of housing types, including
ownership and rental opportunities.

• Allow the DGS the flexibility to either maintain state ownership of land, or lease or sell property
to more successfully implement the Capitol Area Plan objectives and manage state assets
efficiently.

• W ork with local agencies to ensure that local plans for use of non-state-owned land within the
boundaries of the Capitol Area are compatible with the Capitol Area Plan.

• Retain the opportunity to locate the Governor’s Residence within the Capitol Area.
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Status of Action Item

A. Review proposed development on individual sites for consistency with Capitol Area Plan land use
designations. Consult and review with the Capitol Area Committee and Technical Advisory Committee on
consistency.

Under the terms of Government Code Section 8160 et seq., the primary responsibility for this action item and for the
overall administration of the Capitol Area Plan is vested in the DGS and its Director. The DGS staff has been working
with the staff of CADA to achieve a vibrant mixed-use community that will serve as an integral part of downtown
Sacramento’s landscape. In this regard, the DGS concentrates upon state office and associated parking development
and CADA concentrates upon the residential and commercial aspects of the Plan. With the 1997 update of the Capitol
Area Plan, the state is committed to maintaining a broad land use policy that includes both flexibility and stability for the
development process. The map on page 5 contains the land use diagram illustrating the land use pattern that will occur
with the Plan implementation. The office, housing, parking, and open space designations remain as approved in the
1997 Capitol Area Plan.

One effort that could affect land use designations in the future is the study of the development of a permanent
Governor’s Residence in proximity to the State Capitol that was conducted between November 1999 and July 2000.
Senate Bill 1091 (Ortiz) (Ch. 732, Stats. of 1999) created the Governor’s Permanent Residence Commission to provide
the Governor and the Legislature with recommendations for the location and construction of a suitable and permanent
residence for future Governors and first families of California. This nine-member Commission was chaired by the
Secretary of the State and Consumer Services Agency. Over an eight month period the Commission met nine times and
reviewed 36 potential sites. This group produced a preliminary report on January 1, 2000, which identified five prelimi-
nary sites in the Capitol Area that were recommended for additional review as potential sites for a permanent residence.
During the final consideration, the Commission studied four possible sites in greater detail. All of these sites are located
in the Capitol Area and are shown on the map on page 6. Ultimately, the Commission voted five to four to recommend
two of the sites for further consideration by the Legislature. The two sites chosen are as follows:

•     The Legislative Office Building (LOB) site - Block 213 between 10th /11th Streets and
       N/O Streets

•     The Employment Development Department Headquarters site - Block 156 between
       8th/9th Streets and Capitol Mall and N Street.

The Commission’s final report was submitted on June 30, 2000, the final day of the Commission’s existence in
accordance with the enabling legislation. The Commission’s recommendations were submitted to the Governor and the
Legislature. No further actions are pending as of the date of this Progress Report.







      Page 7

3. STATE OFFICES

Objective

To provide offices and related services to meet present and future space requirements for
the State of California near the State Capitol and in the context of metropolitan
Sacramento, in the most cost effective manner.

Principles

• Use the Capitol Area Plan as the master plan for state facility development on state-owned
land in the Capitol Area.

• Identify and protect opportunity sites for development of state offices in the Capitol Area.

• Ensure that building massing for office development enhances the Capitol Area’s urban
character, respects and maintains the State Capitol Building and Capitol Park as the focus of
the Capitol Area, and provides adequate transition to the surrounding neighborhoods.

• Use the state’s Regional Facilities Plan for Sacramento to determine overall state office needs
in the Capitol Area and central Sacramento.

• Consolidate agencies for which proximity to the State Capitol and other facilities and activities
in the Capitol Area is appropriate.

• Intensify office space use on underutilized sites or in aging state facilities through renovation
of existing buildings or through redevelopment.
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Status of Action Items

A. Maintain the identified program for office development and building massing.

The DGS continues to work within the context of the 1997 Capitol Area Plan for the
planning and development of state office space in the Capitol Area. This official
master plan identifies state-owned land designated for state office development on
eight separate blocks within the Capitol Area. These sites are projected for the devel-
opment of a total of approximately 2.82 million GSF of new office space. Approxi-
mately 1.47 million GSF is under construction on five blocks in the East End Complex
area including Blocks 171-174 (15th/17th Streets, L Street to alley between Capitol
Avenue and N Street) and Block 225 (14th/15th and N/O Streets); the remaining
1.35 million GSF is projected for the future on Block 204 (7th/8th and P/Q Streets),
Block 213 (10th/11th and N/O Streets), and Block 275 (11th/12th and P/Q Streets). The
office opportunity sites are shown on the map on the following page.

The south half of Block 213 is the site of the former Legislative Office Building Annex
that was demolished in fall 1999 because the cost to seismically upgrade the struc-
ture could not be justified. Since the demolition, the half block has been paved and
landscaped as a surface parking lot for legislative staff employees. Future develop-
ment on this site would be under the direction and ownership of the state Legislature.
Under the Capitol Area Plan, the site has been projected for the development of a
total of 268,000 GSF of office space; however, no specific development project has
been proposed or authorized. Likewise, no projects have been proposed for the two
remaining office opportunity sites, Blocks 204 and 275. The 1997 Sacramento Re-
gional Facilities Plan recommends these sites be used to meet the future office space
needs for the Employment Development Department and the Department of Trans-
portation with 628,000 GSF for the former and 454,600 GSF for the latter.

As of the effective date of this Progress Report, the new Cal EPA Building, at 10th and I Streets in
downtown Sacramento, has been completed and occupied by state employees from various
locations that include both leased and state-owned space. The state leases the building from the
City of Sacramento to house 3,500 employees in the 950,000 GSF (760,000 NSF) building.

���������	
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Several state-owned office buildings will be fully or partially vacated in the Capitol Area as a result
of the completion of the new Cal EPA Building and with the completion of the East End Complex.
This will provide an opportunity to examine the potential for rehabilitation and renovation of these
vacated buildings, some of which are as much as 40 years old. These buildings and their approxi-
mate square footages are as follows:

•     Bonderson Building, 901 P Street, 102,000 NSF;

•     Education Building, 721 Capitol Mall, 110,000 NSF; and

•     Office Buildings 8 and 9, 714-744 P Street, 402,000 NSF.

Additional information concerning the changes in office space availability and the backfill program
will be discussed further in the 2001 Sacramento Regional Facilities Plan Update.

B. Maintain the East End site office development priorities articulated in Chapter 193,
Statutes of 1996:

•     Office facilities on Blocks 171-174 and 225; and

•     Supporting parking on Block 224.

In 2000, construction began on the office facilities development project in the
eastern portion of the Capitol Area Plan, also known as the Capitol Area East End
Complex. This project was officially authorized by Senate Bill 1270 (Ch. 761,
Stats. of 1997) (Johnston) in October 1997. The legislation enabled the develop-
ment of approximately 1.47 million GSF or 1,125,074 NSF of office space with
below-grade parking and a 285,000 square feet (SF) parking structure, a child
care facility, and approximately 19,000 SF of retail space on five blocks and a
separate 250,000 GSF parking garage on one block, as shown on the project map
on the following page. The total employee occupancy in the offices is estimated to
be 6,300 persons. The five office buildings will have various heights ranging from
three to seven stories. Construction and other costs of the office buildings on
Blocks 171-174 and Block 225 is $380,000,000. The total cost of the now com-
pleted garage structure on Block 224 was $11,086,000. This project is funded
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through the sale of State Public Works Board bonds. The garage structure was com-
pleted in late January 2000, and the 6,500 SF of commercial space on the first floor was
leased for CADA’s administrative offices in early February 2000.

Johnson Fain Partners of Los Angeles was selected in March 1998 as the master archi-
tect to develop preliminary plans, design criteria, and a bid package for the entire East
End Complex. After a selection process in the summer, a contract was awarded in early
December 1999 to Clark/Gruen Design/Build, Inc. for the office structures to be built on
Blocks 171-174 and to Hensel Phelps/Fentress Bradburn for the office structure to be
built on Block 225. The design/build agreements were signed and Notices to Proceed
were issued in February 2000. The planned final occupancy date is spring 2003.

Although work started on Block 225 in March 2000, the official groundbreaking for the
entire project took place on April 26, 2000. The first stages of construction included site clearance
and preparation. The only improvements to be removed on Block 225 consisted of parking lot
paving. However, more extensive improvements were removed from Blocks 171-174. These
included two motels, 11 older commercial or office buildings, three apartment structures and
several paved parking lots. One of the apartment buildings, the older art deco eight-unit apart-
ment structure located at 1311 15th Street, was moved from Block 172 and relocated to the south-
west corner of 17th and N Streets to be renovated and used as part of a total 18-unit apartment
complex. The move was funded by the East End mitigation funds. In early July 2000, ten 80-year
old California Fan Palms were removed from Capitol Avenue within the project to new locations
around the perimeter of Capitol Park. As of the date of this report, the main steel framework is
progressing for the structure in Block 225, and site excavation and foundation work is progressing
for the buildings in Blocks 171-174.

This project will advance the state’s asset management goals and office consolidation initiatives
and responds to the recommendations contained in the 1995 Study for the Capitol Area devel-
oped by the Urban Land Institute Panel. Planning for this project has involved the Capitol Area
Committee, the Technical Advisory Committee, local government officials and agencies, state
government representatives, community and neighborhood organizations, and private sector
representatives. The Capitol Area Committee conducted four public forums during 1998 to seek
public input on the East End Complex preliminary design, massing, and site plans.

Discussion on sustainable design features of the East End Complex project is contained in
Chapter 8, Sustainable Design and Energy Conservation.
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C. Identify and provide appropriate amounts of retail space in office buildings
where development programs include ground floor commercial.

The 1997 Capitol Area Plan identifies opportunities for the development of ground floor retail and
commercial uses in both state office buildings and parking structures. The DGS works closely with
CADA to integrate these commercial services into the fabric of the Capitol Area with the goal to
broaden the use of this type of space to time periods beyond state working hours.

The development of the East End Complex provides an opportunity to include ground floor
commercial space in a large state office complex. Current plans call for approximately
19,000 SF of retail space throughout the East End Complex. Of this total area, approxi-
mately 12,200 SF are expected to be located in the Blocks 171-174 buildings in the vicinity
of 17th Street and Capitol Avenue. In addition, approximately 6,800 SF of ground floor
commercial space will be located near the northeast corner of 14th and O Streets in the
office structure located on Block 225. Retail space in this block will complement the existing
14th and O Streets neighborhood commercial center. Additionally, the new garage structure
on the south half of Block 224 has approximately 6,500 SF of commercial space also
fronting 14th Street that is occupied by CADA’s administrative offices. ����������	
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4. HOUSING

Objective

To foster housing within the Capitol Area meeting a wide range of income levels and re-
storing the area to a population consistent with its urban surroundings.

Principles

• Enhance the overall residential environment in the Capitol Area; foster development of
neighborhood identity and residential support services.

• Provide for a variety of housing and building types to facilitate development of the Capitol Area
as a mixed-income community, and expand ownership housing opportunities.

• Meet the housing needs of individuals and families with a wide range of socioeconomic
characteristics, consistent with consideration of existing and potential market conditions.

• Balance retention and renovation of existing housing units, with redevelopment of housing
sites. Build new housing where existing buildings are either outdated to the extent that
renovation would be economically infeasible, or are functionally obsolete relative to market
expectations; or where it is desirable to create larger or more marketable development sites.

• Maintain the supply of affordable housing in the Capitol Area in accordance with requirements
of Government Code Section 8193.

• Maintain a program goal to achieve a population of 3,500 in privately and publicly-owned
housing in the Capitol Area over the plan horizon.



      Page 15

Status of Action Items

A. Implement the housing development program, with housing unit targets and
densities as described in the 1997 Capitol Area Plan, sufficient to achieve a total
Capitol Area population of 3,500 residents.

Since its inception in 1978 as a joint powers agency, CADA has had the responsibility for plan-
ning, implementing, and managing the housing and related retail/commercial elements in the
Capitol Area. CADA was created by a joint powers agreement (pursuant to Government Code
Section 8169.4) between the State of California and the City of Sacramento. A volunteer five-
member board of directors governs the agency. The State of California and the City of Sacra-
mento each appoint two members to the board of directors. These four directors then select the
fifth director. The members as of January 2001 are listed in Appendix B. The daily operation of the
agency is under the direction of its executive director.

Several important changes have occurred in CADA’s leadership since the last Progress Report. In
early July 2000, Mr. Elmo A. Slider, a City of Sacramento appointee to the Board, passed away
suddenly after only a little over six months of dedicated service. Ms. Christy Anderson was ap-
pointed by the Sacramento City Council to serve in Mr. Slider’s place. On October 31, 2000,
Mr. Ronald L. Alvarado resigned as Executive Director of CADA after nearly five years of
dedicated service to assume a position in the private sector. In November and December,
Mr. Paul Schmidt served as Interim Executive Director and in January 2001, Mr. John Dangberg,
Director of Community Development for the Sacramento Housing and Redevelopment Agency
(SHRA), assumed his appointment by the CADA Board of Directors as the new Executive
Director.

CADA is responsible for managing the housing development for a range of income categories
within the Capitol Area, in response to market conditions and priorities as they develop. The
statutorily stated goal is to create a viable community of some 3,500 plus residents in both public
and privately-owned housing and to ensure the availability of retail/commercial facilities to support
the residents, employees, and visitors who frequent the Capitol Area. From an organizational
standpoint, CADA has four service units. These are: Property Management, Asset Management,
Development, and Administrative Services. In terms of personnel, CADA has four executive staff
members, 18 administrative staff members, an 11-member maintenance staff, and 12 resident
service managers. CADA develops and manages its own budget. While it is a joint powers author-
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ity between the city and the state, CADA’s main revenue sources come from residential and
commercial rents and tax increment revenue from properties within its redevelopment project
area. CADA does not rely on the city or the state for any direct operational financial support.

Within the scope of its property management duties, CADA currently manages 748 apartment
units in 50 buildings, most of which are state-owned and a few are CADA-owned structures on
state-owned property. In addition, CADA manages 31 retail/commercial properties, two service
properties, and approximately 625 parking spaces throughout the Capitol Area. Appendix C
contains a listing of CADA managed residential properties and Appendix D contains a listing of
CADA managed commercial/retail properties. The parking space numbers reflect a loss of the 268
spaces taken permanently out of service as a result of the East End Complex and the Capitol
Park Homes housing project on Blocks 281 and 284 (12th/14th and P/Q Streets). As a result of the
construction of the East End Complex, eight of the commercial properties have been removed.
However, the square footage for these properties will more than be replaced by approximately
19,000 SF of new commercial space to be provided in the new office buildings in the East End
Complex.

During its 22 years of service as a joint powers authority, CADA has overseen over $48 million in
public and private commercial and residential developments on state-owned land in the Capitol
Area, including a total of 508 new residential infill units. These new units include 333 units rented
at market rates, 137 rented as low income housing units, and 38 hotel units. All but one of these
improvements, Governor’s Terrace Apartments, were constructed under the terms of 60-year land
leases from the state. In addition, under the terms of Senate Bill 1770 (Johnston) (Ch. 198, Stats.
of 1996), the state sold the underlying fee land to the homeowners associations of three condo-
minium projects including Somerset Parkside (1001 - 1035 Q Street), Saratoga Townhomes
(900 Q Street), and Stanford Park Townhomes (1515 - 1523 P Street). Appendix E identifies the
new CADA housing projects developed since 1978.

Assembly Bill 666 (Ortiz) (Ch. 262, Stats. of 1997), amending Section 8169 of the Government
Code, created a major change in the utilization of state-owned land in the Capitol Area. This bill
authorizes the Director of the DGS to sell real property under the jurisdiction of the DGS to CADA
by providing CADA with the ability to acquire fee title to the DGS-owned property and, in turn, to
resell the property to qualified developers for development of residential and/or neighborhood
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commercial-retail uses in the Capitol Area. The ability to provide fee title to such property will
enhance the development opportunities within the Capitol Area. Since enactment of this
legislation, the following sales have occurred:

• Fremont Building site, 16th and P Streets;

• Governor’s Terrace Apartment site, 14th and P Streets;

• Capitol Park Homes site, 12th/14th and P/Q Streets.

The map on page 17 shows sites designated for housing development in the Capitol Area.
Appendix F outlines CADA’s development plans for the period 2000 through 2005. These
plans represent a projected total of 464 to 564 newly developed units. During this time
period, 51 units will be removed as a result of the construction of the East End Complex
and 16 additional units will be removed and relocated by CADA to facilitate the develop-
ment of residential units on Blocks 281 and 284, resulting in a net new unit gain ranging
from 397 to 497 units during the six-year development period.

As of the date of this report, the project involving the remodel of the old Capitol Vue Motel
located on Block 231 at 1530 N Street has been completed. This property has been com-
pletely remodeled and refurbished and has been renamed The Inn Off Capitol Park by the
developer, Royal Guest Hotels of Davis, California. The property is operated by the devel-
oper under a long-term ground lease. It is located on a 0.22 acre or 9,528 SF site with a
9,600 SF building containing 38 hotel units of varying size. The inn opened for business in
July 2000.

Appendix G outlines CADA’s development plans for the 2006 to 2010 time period. Approxi-
mately 220 to 305 apartment units in the medium to very high density categories are
projected for completion. These developments will require that some older buildings be demol-
ished to make way for the new. Also, the developments will include some complementary mixed
uses on site. It is expected that many of the units projected in the 2000 to 2010 time period will
take advantage of the provisions of Assembly Bill 666 (Ortiz) (Ch. 262, Stats. of 1997) and the
developers and/or subsequent home buyers will own the underlying land as well as the improve-
ments at project completion.
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At the end of 2000, CADA had five projects that are either in construction or that are
scheduled to commence in 2001. A brief discussion of these projects is as follows:

Fremont Building
Construction on this residential and commercial mixed-use project on Block 234 at the
northeast corner of 16th and P Streets began in September 1999. The project site
contains 0.89 acre or approximately 38,800 SF. This land was sold to the developer
under the terms of AB 666 (Ortiz) (Ch. 262, Stats. of 1997) on September 13, 1999.
The structure will have a floor area of 98,996 SF with 12,000 SF of commercial space
on the ground floor. Sixty-nine apartment units are projected for the property. Nine units
will be provided at low income rates and 60 units will be at market rates. The unit
density is approximately 77 dwelling units per acre. The estimated completion of the
project is mid 2001. The SHRA is providing some public financing assistance for this
project.

Seventeenth and N Streets
This property is located at the southwest corner of 17th and N Streets on Block 233. The
site has an area of 0.29 acre or 12,800 SF. The art deco apartment building that was
located at 1311 15th Street (an eight-unit structure within the East End Complex) has
been moved to the front portion of this new site and an additional 10 new units have
been constructed on the rear of the site. This will provide a total of 10 new and eight
refurbished units for use in the Capitol Area. All of the 18 units will be rented at market
rates. The estimated total square footage in the combined structures is 14,550 SF.
CADA is providing a grant from the East End Complex mitigation funds received from
the state to help cover the cost of the move and rehabilitation of the older art deco
structure. The unit density is approximately 62 dwelling units per acre. In this project,
the land will be leased under a long-term lease with an option to buy. The project devel-
opers are the Seventeenth and N Street Partners. The new project will be ready for
occupancy in early 2001.

Capitol Park Homes
This development is located close to the central core of the Capitol Area on Blocks 281 and 284.
This residential project will be on a 3.45 acre or 150,282 SF site located in the two blocks be-
tween P/Q and 12th/14th Streets. The plans call for the development of 64 for sale, detached single
family homes ranging from 1,306 SF to 2,431 SF. The overall unit density will be approximately 18
dwelling units per acre. This land was sold to the developer under the terms of Assembly Bill 616
(Ortiz) (Ch. 260, Stats. of 1997) in June 2000.
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In order to accommodate this development, two existing state-owned apartment structures
were moved to different locations within the two-block area. The four-unit building located
at 1201 Q Street was moved a little more than a block away to 1321 Q Street. Additionally,
a 12-unit structure was moved from 1223 Q Street to 1326 P Street. These buildings are
being remodeled, funded, and operated by CADA. Ownership of these structures will
remain with the DGS. Additionally, two privately-owned apartment structures in the project
area were purchased by the developer. These buildings located at 1215 Q Street and
1609 13th Street were demolished in fall 2000 to make room for the new construction.

This project had experienced some delay in its initial stages due to financing issues. In
December 1999, a restructured financial and contractual arrangement between CADA and
the selected developer (Urban Capitol Partners) was finalized and approved. Ground-
breaking took place on June 8, 2000. Site preparation started immediately and most of
the underground utilities are installed. Model homes are under construction with project comple-
tion scheduled for late 2001. Public interest in these new homes has been significant. In
December 2000, the developer held a lottery to determine the order for purchase of the first
38 homes.

CADA Warehouse
This development project is structured around the older brick warehouse that has been
owned by the state and leased to CADA for its maintenance operations. The property is
located on the north half of Block 075 between 11th/12th and R/S Streets on a site contain-
ing 1.18 acres or 51,200 SF. The projected plans call for the development of 106 for sale
units on the property subject to finalization of costs and funding sources. The units will be
sold with 76 units at market prices, 19 units at moderate income prices, and 11 units at
low income prices. At the present time the unit density is projected at 90 dwelling units
per acre. The units in the old warehouse portion will range in size from 1,031 to 2,813 SF.
New construction on a vacant portion of the site located at 12th and R Streets and at 11th

and R Streets will involve units ranging in size from 818 to 1,656 SF. There is a possibility
that some commercial retail space will be contained in the final product. This space will
occupy approximately 3,200 SF on the ground floor in the older building at the corner of
11th and R Streets. Office space will be developed on the second and third floors of this
structure. As of December 2000, this project was still in design development and was scheduled
for approval of funding participation by the SHRA. The developer is Regis Homes of Northern
California, Inc./Holliday Development. The start of construction is anticipated in early 2002.
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Site 13
The most recent CADA project involves the state-owned property within the block bounded by
14th/15th and P/Q Streets (Site 13). A Request for Proposals (RFP) was released by the CADA
Board of Directors in early June 2000. The RFP included provisions for residential development,
the retention of 19,200 SF or relocation of 25,600 SF of public open space/community garden,
possible urban neighborhood serving retail, residential unit affordability provisions, and home
ownership opportunities. Three final proposals were received on September 7, 2000. On Novem-
ber 17, 2000, the CADA Board of Directors approved the Fremont Mews Project for further devel-
opment negotiation. The development team includes H. Williams Advisors, Portland, Oregon;
Spinnaker Companies, Stamford, Connecticut; Acadia Properties, Bend, Oregon; and Carrier
Johnson Architects, San Diego. Currently, the proposal includes 91 residential units (16 for sale
and 75 rentals), 7,800 SF of neighborhood retail, and 19,200 SF of community garden area on the
site. To continue the benefits of the community garden to the neighborhood, the CADA Board also
required that 100 percent of the existing community garden be fully preserved or replaced within
approximately 10 blocks of the Capitol Area. Any space not retained on-site is to be replaced off-
site. The DGS is committed to working closely with CADA to ensure the preservation of all inter-
ests, including garden and housing, as predevelopment planning proceeds for this project.

Additionally, CADA is involved in several other projects described in the following:

1500 Q Street
This privately-owned property is located at the southeast corner of 15th and Q Streets
on Block 292. The property contains an older retail store building that had residential
quarters on the second floor. The structure was partially destroyed by fire several
years ago. In 1997, Historic Properties, LLC was formed to act as the developer for the
rehabilitation of this property. The proposed structure will have two one-bedroom units
upstairs and approximately 1,200 SF of retail on the ground floor. In addition, four new
loft residential units will be added on the rear part of the lot. CADA has provided a grant
of $100,000 (funded by the state from the East End Complex mitigation fees) to be
used toward the residential component of the project. In addition, the SHRA is provid-
ing some public financing assistance for this project. Work commenced on this project
in spring 2000. The exterior roofs and shells for the structures are near completion.
Project completion is expected in early 2001.
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17th Street Commons
This property, on state-owned land on Block 234 at 17th Street and O/P Streets, was
originally developed in 1983 as a limited equity cooperative on a CADA leasehold, with
25 residential units and some commercial space. In more recent times, the cooperative
has had financial, operating, and membership problems. In late 1999, the CADA Board
of Directors moved to acquire the improvements and to manage it as part of its apart-
ment rental portfolio. The land is owned by the DGS and leased to CADA. This action
was completed in December 1999. The commercial space is being converted to four
additional apartment units. A total of 12 units (41 percent) are affordable to low income
households. This acquisition gave CADA the opportunity to rehabilitate and preserve
the property, with public financing assistance by the SHRA and the California Housing
Finance Agency.

Other Neighborhood Development Projects
Since 1978, CADA has been involved in a number of other development projects that fall in categories
that are outside their regular housing and commercial activities. A brief description of these are outlined
as follows:

• In 1982, CADA and the state advanced the funds necessary to install additional streetlights through-
out the Capitol Area. In this program, CADA funded installations fronting proposed housing sites and
the state advanced funds for installations fronting proposed office sites.

• In 1985, CADA provided for the development of the Capitol Athletic Club on land that was long-term
leased from CADA at the southeast corner of 8th and O Streets.

• In 1993, CADA issued $7.245 million in lease-revenue bonds for construction of the Buildings and
Grounds Building on the southeast corner of 13th and O Streets.

• In 1994, CADA issued $3.03 million in tax allocation bonds that were used to restructure its debt and
to fund rehabilitation projects for many older apartment buildings under CADA’s management in the
Capitol Area.

•     Since its inception, CADA has funded a continuous program of code corrections, Americans with
      Disabilities Act compliance measures, apartment upgrading, exterior façade improvements,
      sidewalk repairs, and surface parking lot improvements on properties it manages throughout the
      Capitol Plan Area.
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B. Provide annual updates of implementation of the housing development program,
including reference to housing and population targets in accordance with Section
8193(K) of the Government Code.

In 2000, CADA completed 22 years of service to the state, city, and the residents of the Capitol
Area neighborhoods. On September 29, 2000, CADA released its most recent year-end report for
the Fiscal Year 1999-2000.

C. Ensure availability of affordable housing in compliance with Section 8193 of the
Government Code.

In accordance with Government Code Section 8193, CADA is required to have occupied or make
available 25 percent of its units at affordable rents to low income households. This 25 percent
requirement applies to existing units until 600 newly constructed units are completed and initially
occupied. Once 600 newly constructed units have been completed, the 25 percent requirement
applies against all units developed by CADA on land leased to CADA from the DGS.

As of June 2000, 32 percent of the units CADA manages were available to low income house-
holds at affordable rents. As reported in Appendix C, these units are distributed between 50
buildings using a mixed income approach. The majority of these buildings are 15 to 20 unit apart-
ment complexes built from 1930  through 1960. Of these 237 units, 116 are subsidized by CADA
and 121 units are subsidized by other subsidy programs.

With the anticipated completion of 17th and N Streets – Site 8E (18 units), 1500 Q Street (six
units), the Fremont Building (69 units), and the new units at 17th Street Commons (four units), it is
anticipated that the 600 newly constructed units threshold will be met in the next year. Accord-
ingly, in future years the scope of the statistics on the availability of affordable housing for low
income households will be expanded.
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5. TRANSPORTATION AND PARKING

Objective

To develop strategies, patterns and systems of movement into and within the Capitol Area
that will provide adequate mobility for people, that will provide adequate parking, and that
will enhance the area’s environment.

Principles

• Support measures that promote transit and alternative transportation modes to further regional
transportation and air quality objectives, while continuing to provide adequate automobile
access.

• Maintain a comprehensive transportation demand management strategy to minimize traffic
contributions from new and existing development.

• Maintain single-occupancy vehicle trip reduction goals and monitor progress toward their
attainment.

• Ensure that the design of new buildings and any open space and street improvements support
transportation management measures and facilitate walking, bicycling, and use of transit.

• Provide adequate automobile access and parking to support office and housing development
and visitor services, consistent with established standards.

• Consolidate parking in the Capitol Area into structured garages to allow for development of
sites that are currently used for surface parking, consistent with their land use designations.

• Accommodate parking demand for state employees and visitors at an appropriate combination
of facilities, located both within the Capitol Area and at peripheral locations.

• Maintain parking management strategies for existing and new development that promote the
use of alternative transportation modes.

• Examine opportunities for joint use of transportation and parking facilities with local agencies
and for regional transportation planning and demand management programs.
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Status of Action Items

Transportation Systems Management Plan

A. Undertake steps to implement the Transportation Systems Management Plan.

At the end of 2000, the DGS began work to develop a Capitol Area Transportation Systems
Management Plan (TSMP) as identified in mitigation measures for the Environmental Impact
Reports for the Capitol Area Plan and the East End Complex. This TSMP will address increasing
state employee commute alternatives, along with evaluating the overall existing and future parking
demand for state office facilities in the Capitol Area, the cumulative parking demand for other
state-owned/leased facilities in downtown Sacramento, and potential improvements in transit
service to this area.

Elements of the TSMP will include, but not be limited to:

• Identification of opportunities to improve commute alternatives with the development of joint
commuter dedicated and intra-city campus style shuttles;

• distribution and analysis of a state employee transportation survey that addresses commuter
habits, work locations, and existing incentives to use alternatives to conventional transporta-
tion;

• assessment of improvements to conventional transportation alternatives such as bicycles,
CNG-fueled shuttles, joint state/RT shuttles, commuter-dedicated buses, and an evaluation of
current routes, capacities, and funding for the alternatives;

• development of feasible strategies to increase carpool, vanpool, and transit usage;
• assessment of existing and future cumulative demand for parking;
• assessment of the structure and market of parking rates;
• assessment of the need and opportunities for visitor parking;
• identification of parking structure opportunities and their respective costs; and
• assessment of the opportunities to develop plans for joint parking facilities with other public

agencies.

As of publication of this Progress Report, the DGS was in the process of securing the services of
a consultant to assist with development of the TSMP. Once the Management Plan is in place, it
will be applicable as further development occurs in the Capitol Area.
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B. Review commute mode patterns for state employees, referring to items identified
in the TSMP Program.

Development of the TSMP will include a transportation survey of state employees working in the
downtown Sacramento area to assess their commute patterns and transportation modes. It is
expected this review will continue to be conducted periodically once the TSMP is active to monitor
the effects of Capitol Area development (including downtown development and the extension of
the light rail system) on commute characteristics.

C. Upon completion of two full years of implementation of the TSMP Program,
ascertain if targeted programs are needed for specific development projects or
agencies in the Capitol Area.

This review is expected to occur within the identified timeframe.

Parking

D. Maintain the parking standards for new state office buildings as identified in the
1997 Capitol Area Plan Implementation Program.

The Capitol Area Plan has established reasonable parking standards for new office developments
that range from 1.10 to 1.35 parking spaces for each 1,000 SF of gross office area. Parking
planned for the East End Complex includes:

Blocks 171 –174 – approximately 1,400 spaces

Block 225 – underground parking with 214 spaces

Total – approximately 1,614 spaces.

In addition, the parking garage on Block 224, which was completed in early 2000, contains 753
spaces.
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It should be noted that when the parking standards were established for the 1997 Capitol Area
Plan, a 50 percent replacement assumption was established for displaced surface parking on the
sites that were identified for office development. Government Code Section 8169.5 mandates, for
the East End Complex project, 100 percent replacement for the surface parking. This factor will
require that the DGS examine other alternatives to meet any unmet state employee parking
demand from the East End Complex, including the use of additional peripheral parking. This issue
will be studied during development of the TSMP.

E. Ensure a coordinated program for parking facility construction, ensuring that
parking standards are maintained during the course of implementation of the
Capitol Area Plan development program.

As directed by Senate Bill 1270 (Johnston) (Ch. 761, Stats. of 1997), the parking garage on
Block 224 was completed before the beginning of construction of the East End Complex. Parking
associated with the project on Blocks 171-174 and Block 225 will be completed at the time of
occupancy of the state office buildings.

F. Explore opportunities to expand use of the DGS’ parking facilities by visitors in
evenings and on weekends.

The Capitol Area Committee and the Technical Advisory Committee have endorsed the concept of
using state parking facilities during nonworking hours. In addition, a Memorandum of Understand-
ing, dated December 11, 1998, between the DGS and the City of Sacramento provides that the
DGS will work with the city on the logistics of shared use, during the evening hours, of the parking
facilities on Blocks 171-174 of the East End Complex. A Joint Use Task Force was established to
pursue this and other joint use issues for the East End Complex. This effort is discussed in
greater detail later in this report.
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Bicycle Circulation

G. Use the state’s bicycle route planning map as identified in the 1997 Capitol Area
Plan Implementation Program, to be implemented at opportune times of street
repair and construction.

The City of Sacramento presently has an extensive bicycle route system in place in the midtown,
downtown, and the Old Town Sacramento areas. As development occurs in the Capitol Area, safe
bicycle routing will be phased in to coincide with street repair and development that is required for
the Plan’s office and infrastructure expansion. It is expected that bicycle routing in the Capitol
Area will tie in with future plans for Capitol Park that will be developed as part of the Capitol Park
Master Plan. In addition, bikeways in the Capitol Area will help to establish a closer relationship
with surrounding neighborhoods.

H. Explore the feasibility of establishing shared bicycle parking and shower hubs in
parts of the Capitol Area to serve existing as well as new buildings.

Bicycle parking and available shower and dressing facilities are planned for the new office
development in the East End Complex. Currently, 133 bicycle parking spaces are shown in the
East End Complex plans (103 spaces on Block 173 and 30 spaces on Block 225). Also, 15 men’s
and 15 women’s shower/locker rooms will be built in the complex. It is expected that the DGS will
continue to provide this feature in all new office developments and, as appropriate, in the future
remodeling and rehabilitation of existing office buildings in the Capitol Area.
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6. OPEN SPACE AND PUBLIC AMENITIES

Objective

To develop within the Capitol Area a network of attractive and convenient open spaces and
access routes in order to improve the environment for workers, residents and visitors, and
to encourage a favorable response to alternatives for moving within and using the re-
sources of the Capitol Area.

Principles

• Protect the historic value and role of the Capitol Park as an arboretum and a public gathering
space.

• Incorporate open space features into new office facilities and housing developments.

• Use the opportunity provided by development of the Capitol Area’s east end to create an
eastern entrance to Capitol Park and the Capitol Area.

• Ensure a streetscape that enhances the Capitol Area’s identity and sense of place, is
responsive to the needs of pedestrians and the requirements of adjacent activities, and orients
visitors to destinations and services within the Capitol Area.

• Promote safety and security in open spaces and pubic areas, such as streets, for residents,
employees and visitors, through design guidelines and planning and operations processes.
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Status of Action Items

A. Improve the Capitol Area’s open space system in accordance with the
implementation program described in the 1997 Capitol Area Plan Implementation
Program.

Opportunities to enhance the Capitol Area’s open space amenities will accompany the
development of the new East End Complex. Current plans call for a revision of Capitol Avenue
between 15th and 17th Streets to present a parkway setting that will be designed to blend in and
act as a thematic continuation of Capitol Park. Through the use of building setbacks and street
widening, together with appropriate landscaping, it will be possible to visually connect the new
office complex/site to the Park. In addition, there are provisions to use building setbacks and
appropriate landscaping, trees, and other street improvements and furniture to take advantage of
open space opportunities throughout the East End Complex.

Also, the DGS is moving forward with the development of a Capitol Park Master Plan. This two-
year effort will result in the development and adoption of a plan to guide future land use and
maintenance decisions for Capitol Park. The scope includes the entire Capitol Park (as recog-
nized in statute), extending from 9th Street on the west to 15th Street on the east. In October 1999,
the DGS announced that the San Francisco landscape architectural firm of Royston, Hanamoto,
Alley and Abbey had been chosen to develop the master plan for the Park. In spring 2000, the
DGS selected EIP Associates to be the environmental consultant for the master plan. A policy
committee was established to provide guidance during development of the master plan. Al
Dreyfuss was appointed to be the Capitol Area Committee representative on the policy committee.
This group will convene for its first meeting in early 2001.

B. Develop a comprehensive signage program for the Capitol Area prior to
commencement of street improvement activities.

It is expected that the development of the streetscapes in the East End Complex will offer an
opportunity for the DGS to work with CADA, the City of Sacramento, and other local entities on
developing a coordinated signage program to serve the needs of a wide variety of visitors and to
guide them to agency locations, historic focal points, and other points of interest in the Plan area.
The program will also call attention to important streets, bikeways, transit stops, parking facilities,
and other points of interest in the Capitol Area.
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C. Develop streetscape improvement plans for priority streets, consistent with the
open space and amenities implementation program, in the context of new
development activities.

The DGS will be working with the City of Sacramento and utility and service providers to initiate
changes in the streetscapes surrounding and within the East End Complex, especially for Capitol
Avenue as it extends through the East End Complex from 15th to 17th Streets. Here the emphasis
will be upon increasing the significance of Capitol Avenue as an adjunct to Capitol Park itself.
Additionally, there will be opportunities to bring the other streets fronting the development into an
integrated layout of landscaping, tree planting, open space, and sidewalk amenities that will be
attractive to pedestrians. At the same time, the streets will continue to maintain their functionality
as traffic thoroughfares. Similar considerations will be given by CADA during the development of
residential and commercial projects.
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7. DEVELOPMENT OF THE COMMUNITY

Objective

To stimulate the development of a community within the Capitol Area which is attractive
and comfortable to work in, live in, and visit, which is integrated into the fabric of the rest
of the City of Sacramento, and which is physically and economically viable over the long
term.

Principles

• Provide commercial and service facilities to meet the needs of residents, employees, and
visitors in the Capitol Area.

• Incorporate ground floor commercial into new state office and parking facilities and housing
developments as feasible and appropriate, consistent with principles and land use designa-
tions, market demand, and other development considerations.

•     Develop concentrations of commercial, social, and recreational activities for Capitol Area
      residents and employees.

•     Link the Capitol Area physically and functionally to surrounding commercial and residential
      neighborhoods.



      Page 33

Status of Action Items

A. Use the Capitol Area Plan development program as the framework for decisions
relating to the amount and type of new commercial activities in the Capitol Area.

The 1997 Capitol Area Plan references an estimated need for approximately 90,000 additional
square feet of retail and commercial space as the Plan is built out to its maximum office and
residential capacity. In terms of space distribution, the Plan identifies eight sites designated to
accommodate additional commercial space. These areas include:

• Three sites that are designated for future residential development (Blocks 075, 172, 231-234).

• Four sites that are designated for office development (Blocks 171-174, 204, 225, 275).

• One site that is designated for parking development (the newly completed garage in
Block 224).

In addition to projects that are constructed on these sites that are identified for additional
commercial space, a residential development project on Site 13 (Block 286) between 14th/15th and
P/Q Streets could potentially provide some amount of commercial space. CADA released a
Request for Proposals in July 2000 for an urban scale residential (rental and/or ownership) or
mixed-use (residential and retail) development project. Three proposals were submitted, including
two that incorporated a full-service grocery store, in response to an identified need in the Capitol
Area for such neighborhood serving retail. The third proposal, Fremont Mews, which currently
includes about 7,800 SF of retail, was ultimately selected by the CADA Board for further develop-
ment negotiations.

B. Locate space for commercial and services in office, parking, and residential
development projects.

The development of the East End Complex will provide approximately 25,700 SF of commercial
space, about 28 percent of the estimated total commercial space needs identified by the
Capitol Area Plan. Approximately 12,300 SF will be located on Blocks 173 and 174, an additional
6,900 SF will be located on Block 225, and another 6,500 SF is located in the newly completed
parking garage on Block 224. This latter space is presently occupied by CADA’s administrative
offices.
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A child care facility, an additional service provider, is being developed in the office building to be
located on Block 225 as part of the East End Complex. In conformance with Government Code
Section 4560, ground floor child care space amounting to approximately 7,171 SF of floor area,
together with 7,500 SF of outdoor area is to be located on the O Street side of the building.

In addition, there are currently two residential projects under construction in the Capitol Area that
include ground floor commercial space. These projects are as follows:

• Fremont Building, Block 234, northeast corner of 16th and P Streets, will contain 69 living units
along with approximately 12,000 SF of ground floor commercial. This development is presently
under construction and is expected to be completed in 2001.

• 1500 Q Street includes renovation of a historic grocery store with 1,200 SF of ground
floor retail and two apartments. The project includes construction of four new apart-
ments in a loft building at the rear of the historic structure.

C. Provide a variety of types of space, as appropriate for neighborhood retail,
eating establishments, non-retail support commercial, and community
services, consistent with the community development program.

W ithin the context of the Capitol Area Plan documents, the DGS and CADA have an estab-
lished program for coordinating the location of commercial and retail space in the Capitol
Area, creating a link between the Capitol Area and the surrounding commercial and residen-
tial neighborhoods. In this regard, every effort is being made to provide a variety of opportu-
nities to locate space for commercial, retail, eating establishments, and service uses in
strategic locations within the Capitol Area. For state-owned buildings, these efforts will be
consistent with applicable legal requirements, including the Department of Rehabilitation’s
Business Enterprise Program.
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8. SUSTAINABLE DESIGN AND ENERGY CONSERVATION

Objective

To ensure that the evolution and the development of the Capitol Area accomplishes an
increase in the intelligent and efficient use of energy resources within the scope of state
operations in metropolitan Sacramento.

Principles

• Ensure that new office, residential and commercial buildings meet applicable energy
conservation building codes.

• Retrofit existing buildings to increase energy efficiency where appropriate and feasible,
consistent with applicable laws and regulations.

• Maintain and promote energy efficiency in the management of state-owned facilities, including
energy-efficient infrastructure to support those facilities.
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Status of Action Items

A. Comply with energy-conserving new and state historic building codes and
operational procedures.

The DGS has been consistent in promoting the development, financing, and construction of
energy efficient projects in the Capitol Area. Since 1994, these projects include upgrades to the
central heating and cooling plant and new energy management systems for the 24 state buildings
connected to the central plant. In addition, energy efficient lighting improvements have been
completed in 15 downtown state-owned buildings.

In August 2000, Governor Gray Davis issued Executive Order D-16-00 establishing a state sus-
tainable building goal to site, design, deconstruct, construct, renovate, operate, and maintain state
buildings that are models of energy, water, and materials efficiency. The Secretary of the State
and Consumer Services Agency, through the DGS’ real estate program, will identify economic and
environmental performance measures in order to implement the sustainable building goal.

The East End Complex incorporates the latest “green construction” features into an energy
efficient and sustainable building design. The result of the DGS’ efforts, with assistance from the
California Energy Commission, the California Integrated Waste Management Board, the Air
Resources Board, the Department of Health Services, and the Sacramento Municipal Utility
District (SMUD), will be a project that is 30 percent more energy efficient than required by Title 24
of the California Building Code. Environmentally friendly features incorporated into the project
include:

• “Smart” light controls, high-efficiency fluorescent lamps and window glazing, and open work-
stations designed to maximize the use of daylight.

• Building products containing recycled materials including recovered construction and demoli-
tion waste.

• Reuse of 30,000 SF of gray marble that was recovered from the historic Library and Courts
Building and will be installed in ground floor lobbies.

• Alternative energy strategies to promote clean air, including electric vehicle recharging sta-
tions, designated preferred parking for car pools and alternative fueled vehicles, and bicycle
lockers and shower/locker facilities for bicycle commuters.

• Low irrigation systems and plumbing fixture flow restrictors to conserve water and reduce
sewage discharge.

•     Recycling centers on each floor for recycling of paper, glass, and aluminum.
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An energy saving element was also incorporated into the construction of the new state garage on
Block 224 with the installation of photovoltaic panels on the exposed top floor of the building. This
system has a capacity of 20 kw, which equates to approximately 37,000 kw/hrs per year. All
power produced will feed back into the electrical grid and reduces the rate paid by the state for
electric power in the garage.

Another recent project that incorporates sustainable design and energy conservation features is
the Cal EPA Building. “Green” building features include installation of photovoltaic panels, strate-
gic location of heating, ventilation, and air conditioning units, use of insulating glass windows in
the exterior wall, and use of recycled materials.

CADA has also incorporated energy conservation components in the development of residential
and mixed-use (residential/commercial) projects. As an example, in 1997 CADA completed the
rehabilitation of the state-owned Metropol Building, located at 1331 O Street. This is a mixed-use,
three-story building that includes eight apartment units with three commercial retail spaces on the
ground floor. This rehabilitation project featured photovoltaic glass awnings and panels that were
supplied by SMUD. The awnings and additional panels on the roof of the building use solar power
to generate electricity, which is transmitted to the SMUD system for use in the Sacramento power
grid.

B. Promote curbside recycling, tree planting, and other area-wide energy
conservation programs.

As noted before, CADA has ongoing energy policies for use in existing and newly
developed residential and commercial properties in the Capitol Area. Additionally,
CADA has established an ongoing working relationship with the City of Sacramento
to install street trees within the Capitol Area, to promote curbside recycling for
residential properties, and to develop other plans for energy conservation over the
long term. These efforts will dovetail with those of the DGS’ in terms of promoting
energy conservation in office and parking developments.
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C. Explore the feasibility of using electric shuttle vehicles.

The DGS Office of Fleet Administration (OFA) staff has explored the use of electric shuttle
vehicles for the peripheral parking shuttle service. However, after evaluating the Sacramento
Regional Transit’s (RT) experience with electric shuttle buses, it was advised that a number of
obstacles must still be overcome before electric buses can be used successfully. Nonetheless, at
the present time, the OFA uses primarily late model diesel buses and includes two Compressed
Natural Gas powered buses for parking shuttle service in and out of the Capitol Area. Additionally,
the OFA will be leading a partnership with Sacramento RT, along with other transit authorities and
governmental agencies, to improve employee commute options with an improved downtown
circular.

D. Consider energy efficiency as a criteria in the selection of streetlights and other
street furniture and infrastructure.

The development of the East End Complex will offer an opportunity to incorporate energy saving
elements in streetscapes, including advanced infrastructure and equipment for street lighting,
landscaping, and curbside amenities that will be less expensive (energy consuming) to operate
and maintain. At the same time, streetscape safety and comfort will be enhanced.

CADA will be working with developers of residential and residential/commercial projects to provide
similar energy efficient streetscapes and street amenities. Here again, the need will be to provide
a safe, comfortable, and attractive street presentation that will encourage local residents, employ-
ees, and visitors to make use of the commercial facilities at times other than working hours.
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9. STATE’S RELATION TO LOCAL GOVERNMENT

Objective

To ensure the integration of planning and development efforts in the Capitol Area with the
activities of all appropriate local governmental agencies.

Principles

• Coordinate the state’s Capitol Area planning and development efforts with local and regional
agencies to ensure integration of the Capitol Area with the surrounding area.

• W ork with local governments to ensure compatibility of land uses and building intensities
between state-owned and privately-owned sites in and adjacent to the Capitol Area.

• Coordinate infrastructure improvements with the City of Sacramento and relevant agencies to
ensure adequate services to support planned development.
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Status of Action Items

A. Use the Technical Advisory Committee as a mechanism to address land use, urban
design, and infrastructure provision issues, and to encourage adoption and
incorporation of Capitol Area Plan provisions in local plans and implementation
documents.

The DGS chairs the Technical Advisory Committee. Other entities represented on the committee
include CADA, various branches of the DGS, the Legislature, other state agencies, agencies of
the City of Sacramento, the City of West Sacramento, and regional planning agencies such as the
Sacramento RT and the Sacramento Metropolitan Air Quality Management District. In addition,
other business and neighborhood associations including the Sacramento Downtown Partnership
and the Capitol Area homeowners associations have representation on the Technical Advisory
Committee.

This committee advises the Capitol Area Committee on technical issues pertaining to Capitol Area
Plan activities. Additionally, through this committee, an ongoing process has been created to
provide a broad two-way communications channel between the agencies on plans, projects, and
activities of mutual interest. The Technical Advisory Committee will continue to be used to provide
a close relationship between all interested agencies and groups to ensure a Capitol Area Plan that
is representative of the needs and expectations of the state and the surrounding community.

B. Inform affected local government agencies of short- and long-term development
plans in the Capitol Area.

The Capitol Area Committee and the Technical Advisory Committee were created to provide
effective communication between local government agencies and the state entities that are re-
sponsible for the implementation of the Capitol Area Plan. These committees meet regularly and
receive public input from agencies and concerned groups or individuals regarding all aspects of
the Plan implementation.
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In the past year, some changes have occurred on the Capitol Area Committee membership and
with the meeting schedule for the Technical Advisory Committee. A brief discussion of these
changes is as follows:

• Mr. Keith Felte was newly appointed to the Capitol Area Committee by the Senate Rules
Committee and attended his first Committee meeting on January 27, 2000. The membership
term of Mr. John Lambeth, who had been chairman for three years, expired December 30,
1999. In July 2000, Mr. Darryl Chinn was appointed by the Governor to this position. He was
subsequently elected chairman by the Committee in October and Mr. Felte was elected vice
chair. Mr. Gary Davis currently represents Assembly Member Steinberg on the Committee.
Additionally, Mr. Jeff Randle resigned his position as a Committee member in July.

• In the year 2000, the Technical Advisory Committee met less frequently than in previous years
because much of the activities regarding Capitol Area Plan implementation have shifted from
planning to development. Mr. John Brooks, Technical Advisory Committee Chair, announced
at the October Capitol Area Committee meeting that the Technical Advisory Committee would
meet on a quarterly basis in 2001. However, he stated that the Committee would be available
to meet on an as needed basis or they would be available to meet jointly with the Capitol Area
Committee at that Committee’s request. Ms. Annie Cruz, Sacramento Regional Transit District,
was introduced at the October Capitol Area Committee meeting as a new member of the
Technical Advisory Committee.

C. Participate in local government planning efforts that affect state interests in
downtown Sacramento.

The DGS will continue to participate in local planning efforts, especially those addressing down-
town planning and development projects and issues that may impact the Capitol Area. The state
has participated in several local government committees and task forces, which include the
Downtown Sacramento Partnership, the 2005 Downtown Sacramento Development Strategy
Technical Advisory Committee, the Thursday Night Market Committee, the Downtown Sacramento
Partnership Parking Committee, CADA planning charettes and public workshops, and the Broad-
way Corridor Task Force. Additionally, the DGS is involved in a City of Sacramento/Downtown
Sacramento Partnership effort to develop a Sacramento Central City Wayfinding/Signage Pro-
gram. These special committees and workshops provide the state with information on planning
activities in neighboring areas, while strengthening relationships between the state, city, neighbor-
hood groups, and other downtown entities.
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As a property owner, the State of California is participating financially in two business improvement
districts, including the Downtown Sacramento Partnership and the Capitol Station Business Im-
provement District, which covers the Richards Boulevard area. Additionally, the state is participat-
ing in a capital assessment district formed by the Sacramento Area Flood Control Agency and
approved in June 2000 to raise funds for flood control projects in Sacramento.

The Joint Use Task Force Committee formed in June 1999 for the East End Complex represents a
recent example of the efforts being made to foster cooperation between the state, local govern-
ment, and the community. This committee was established to develop a strategy for the activation
of the East End Complex and includes representatives from the following agencies:

• City of Sacramento
Downtown and Regional Enterprise Department
City of Sacramento Parking
Sacramento Convention Center

• Downtown Sacramento Partnership
• Capitol Area Committee
• Capitol Area Development Authority
• Department of General Services, Real Estate Services Division

The scope and representation of the working committee are further expanded through the
establishment of six subgroups including:

• Office and Building Space
• Parking and Transportation
• Business Enterprise Program Coordination
• Management Structure
• Retail and Plaza Operations
• The Community

At the outset the committee established the following specific goal and related objectives:

Goal

•����To develop a strategy to activate the East End Complex and to manage the facilities
     designed for sharing in a way that contributes to the community and derives the best value
      from this significant public investment.



      Page 43

Objectives

• To develop a plan to manage and operate the East End Complex in a manner which supports
the objectives of the Capitol Area Plan.

• To seek opportunities to develop arrangements to address goals of the city, the Downtown
Partnership, the Convention and Community Center, RT, and the neighborhoods.

• To achieve an activity level during business and non-business hours, in and around the
East End Complex, which contributes to and supports the adjacent community.

• To develop a framework which involves the parties and resources necessary to make the
concepts work.

• To develop an agreement which offers a stable arrangement and has flexibility for timely
adjustment to changed conditions or new information, including community input.

• To develop a framework in sufficient detail by November 1999 to seek necessary legal and/or
administrative relief and/or authority during the Legislative cycle in 2000-2001.

• To reach consensus about the long-term operating structure to ensure ongoing activation of
the East End Complex.

• To develop a plan which supports neighborhood retail and the existing commercial activity
downtown.

• To develop a plan with broader application to other available venues for joint use.

The Committee continued to meet through early 2000 and established a framework plan to reach
the objectives listed above. However, further progress is on hold at this time pending a resolution
of issues concerning the participation of the Business Enterprise Program of the Department of
Rehabilitation in the management of retail space in the project.
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10. ADMINISTRATION AND IMPLEMENTATION

Objective

To ensure the effective implementation of the plan, by providing effective development
mechanisms, by maintaining communications and coordination with all agencies and
constituencies and by updating the plan as needed.

Principles

• Maintain Department of General Services responsibility for updating and implementing the
Capitol Area Plan.

• Continue to utilize the Capitol Area Committee and the Technical Advisory Committee as
advisory bodies to the Director of the Department of General Services.

• Continue to support housing and commercial development on state-owned land and
management of existing state-owned residential and commercial buildings by CADA.

• Monitor Capitol Area Plan implementation on an on-going basis.



      Page 45

Status of Action Items

A. Evaluate progress on Capitol Area Plan implementation on an annual basis, with
particular focus on actions identified as priorities for the year.

This Progress Report is designed to meet the requirements of Government Code Section 8164,
which requires the DGS to present an annual analysis and reporting to the Legislature on the
implementation of the Capitol Area Plan.

B. Review the Capitol Area Plan Implementation Program periodically as necessary;
update the program and add or remove implementation actions as appropriate.

The 1997 Capitol Area Plan was developed to be a flexible document that could adjust to current
conditions and changes in future needs. As appropriate, the Plan will be updated to ensure the
viability of the action items. Since the Plan is only three and one half years old, many of the action
items have just reached a level of implementation, with others to follow. There is no need at this
time to update the Capitol Area Plan.

C. Identify priority actions for implementation over the upcoming one- and five-year
periods on an annual basis.

Priority actions identified in the Capitol Area Plan Implementation Program continue to be valid.
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APPENDIX A

CAPITOL AREA COMMITTEE  AND TECHNICAL ADVISORY COMMITTEE
2000

CAPITO L AREA COMMITTEE
MITTEE
MEMBERS APPOINTING POWER

Mike Courtney, Deputy Director Department of General Services Director
Albert M. Dreyfuss Assembly Speaker’s Office
Keith Felte, Vice Chair Senate Rules Committee
Muriel P. Johnson, County Supervisor Governor’s Office/County Representative
John A. Lambeth, Chair (membership term expired 12/99) Governor’s Office/City Representative
Darryl Chinn, Chair (appointed to expired term in 2000, Governor’s Office/City Representative
                                 elected chair in October 2000)
The Honorable Deborah Ortiz Senate Rules Committee
Jeff Randle (resigned 09/00) Governor’s Office
Carolyn G. Reid Governor’s Office
The Honorable Darrell Steinberg Assembly Speaker’s Office

TECHNICAL ADVISORY COMMITTEE L ADVISORY COMMITTEE

STATE LOCAL
Department of General Services Capitol Area Development Authority
Real Estate Services Division Capitol Area Homeowners
Office of Fleet Administration City of Sacramento - Division of Parking, Economic
California Highway Patrol Enforcement Division       Development Department, and Department of
Senate Budget & Fiscal Review Committee       Neighborhoods, Planning, and Development
Department of Transportation Sacramento Downtown Partnership

City of West Sacramento, Redevelopment Agency
Downtown Neighborhood Association
Sacramento Metropolitan Air Quality Management District
Sacramento Regional Transit District



CAPITO L AREA COMMITTEE

AUTHORITY:
The Committee was formed in 1977 to advise the Director of the DGS about issues affecting the Capitol Area Plan per Government Code
Sections 8164.1– 8164.3.

MEMBERSHIP:
The Committee consists of nine members appointed as follows:
A. Four members are appointed by the Governor of which at least one is appointed from a list of three candidates submitted by the City

of Sacramento, and at least one is appointed from a list of three candidates submitted by the County of Sacramento (four-year
terms).

B. Two members are appointed by the Speaker of the Assembly (one of whom may be a member of the Assembly), and two members
are appointed by the Senate Rules Committee (one of whom may be a member of the Senate) (four-year terms).

C. One member is appointed by the Director of the DGS (term is at the pleasure of the Director).

The Chairperson is elected by the Committee Members.

MEETINGS:
Meetings are open to the public and are held on the first Thursday of every month at 2:00 p.m. (established by Committee). Meetings are
held at least quarterly or upon call of the Chairperson or written request of any three members (Government Code Section 8164.2).
Meetings are normally held at the DGS, Real Estate Services Division, 1102 Q Street, Fifth Floor, Large Conference Room, Sacramento,
California. Members are always notified of meeting changes and cancellations.

ORGANIZATIONAL FUNCTIONS AND RESPONSIBILITIES:
The Capitol Area Plan was established for the orderly development of the state’s facilities in the metropolitan area of Sacramento. It serves
as the master plan for development of state-owned land within the Capitol Area. The DGS is assigned responsibility for carrying out develop-
ment within the Plan Area in accordance with the Capitol Area Plan. The DGS must report annually (Government Code Section 8164) to the
Legislature on its actions.

It is the purpose of the Committee to independently review the DGS’ reports to the Legislature and to counsel and advise the DGS in the
carrying out of its responsibilities related to the Capitol Area Plan. The Committee may submit separate comments on the DGS’ reports on
the Capitol Area Plan to the Legislature. The Committee involves a broad cross section of interested citizens in the form of an advisory body.
The advisory body serves without compensation.

W ithin the DGS, the main point of contact for the Committee is the Real Estate Services Division, Asset Planning and Enhancement Branch.

CONTACT PERSON:
Staff contact is Anne Garbeff, Senior Planner, Real Estate Services Division, Asset Planning and Enhancement Branch, 1102 Q Street,
Suite 6000, Sacramento, CA 95814. Her telephone number is (916) 324-8432; her fax number is (916) 322-7238.



TECHNICAL ADVISORY COMMITTEE
AUTHORITY:
The Committee was formed in 1977 to provide technical comments to the Capitol Area Committee. Government Code
Sections 8164.1– 8164.3 established the Capitol Area Committee and provided that an advisory body to the Committee could
be created.

MEMBERSHIP:
Membership is determined by the DGS, Real Estate Services Division. Members are representatives of a cross section of
planning, transportation, business, neighborhood, development, local, regional, and state agencies and associations who
provide technical analyses and comments for the consideration of the Capitol Area Committee. In turn, the Capitol Area Com-
mittee advises the Director of the DGS about issues affecting the Capitol Area Plan. Member agencies and associations in-
clude:

Department of General Services Sacramento Housing and Redevelopment Agency
Capitol Area Development Authority City of Sacramento, Downtown Enterprise Department
Senate Budget and Fiscal Review Committee City of Sacramento, Planning and Development
Department of Transportation City of West Sacramento, Redevelopment Agency
California Highway Patrol, Enforcement Division Sacramento Downtown Partnership
Sacramento Metropolitan Air Quality Management District Capitol Area Homeowners Association
Sacramento Regional Transit District Downtown Neighborhood Association

MEETINGS:
Meetings are open to the public and are held quarterly and as additionally needed at 8:30 a.m. at the DGS, Real Estate Ser-
vices Division, 1102 Q Street, Sixth Floor, Large Conference Room, Sacramento, California.

ORGANIZATIONAL FUNCTIONS AND RESPONSIBILITIES:
The Committee examines proposals and issues that may have an impact on the planning area governed by the Capitol Area
Plan (Government Code Section 8160.1). Through the Chairman of the Committee, comments, analyses, and recommenda-
tions on technical planning matters and issues of the community are reported to the Capitol Area Committee.

CONTACT PERSON:
John Brooks is the Committee Chairman and is also the Chief of the Asset Planning and Enhancement Branch, Real Estate
Services Division, 1102 Q Street, Suite 6000, Sacramento, CA 95814. His telephone number is (916) 323-6565.

Staff contact is Anne Garbeff, Senior Planner,  Asset Planning and Enhancement Branch, Real Estate Services Division,
1102 Q Street, Suite 6000, Sacramento, CA 95814. Her telephone number is (916) 324-8432; her fax number is
(916) 322-7238.
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CAPITOL AREA DEVELOPMENT AUTHORITY (CADA)
BOARD OF DIRECTORS

2000

Board of Directors

MEMBERS APPOINTING POWER

John H. Hodgson, II, Chair State of California

Marc Brown, Vice-Chair City of Sacramento

Christy Anderson (appointed September 26, 2000) City of Sacramento

W eyland Fat State of California

Page Robbins CADA Board of Directors

Elmo A. Slider (deceased, served six months in 2000) City of Sacramento

Executive Director:  John S. Dangberg

Board Secretary:  Sharon M. Nesbit



APPENDIX C
CADA MANAGED RESIDENTIAL PROPERTIES SUMMARY REPORT – 2000

ADDRESS      PROPERTY  MARKET        CADA     OTHER        TOTAL
        NAME         RATE    SUBSIDIES              SUBSIDES           UNITS

1517 12th Street                                        6                        2                                 1                        9

1521 12th Street                                        2                        2                                                           4

1506 13th Street    McCafferty Manor      18                        1                                 4                       23

1512 13th Street                                        6                                                           1                        7

1428 14th Street    Metro Building             6                                                           2                        8

1317 15th Street    Lombard                    11                                                           1                       12

1325 15th Street    Park Mansion            34                        4                                 4                       42

1421 15th Street    Biele Place                  1                                                         34                       35

1500 15th Street    Auslender                  20                        4                                 1                       25

1501 15th Street    Dauger Manor           18                        3                                 1                       22

1510 15th Street    The Victorian               3                                                                                     3

1514 15th Street    The Victorian               2                                                                                     2

1412 ½  16th Street                                   4                                                                                     4

1601 16th Street    Elmwood                    21                                                                                    21

1400-04 O Street  Greentree                  17                                                                                    17

1316 N Street       Le Chateau                11                                                                                    11

1320 N Street       Senator Manor           23                        5                                 2                       30

1400 N Street       Dean Apartments       11                                                                                    11

1500 N Street       Brannan Court           32                        6                                 2                       40

1517 N Street       Capitol Gardens         10                        4                                                          14

1522 N Street       Judith Manor              21                        6                                 3                       30

1616 N Street       Grantwood Manor      17                        2                                 1                       20

1622 N Street       Shelly Arms               18                        6                                 6                       30

1228 O Street       Gibson Arms                8                        9                                 3                       20

1316 O Street                                           9                        2                                                          11

1317 O Street       The Valencia             11                        3                                 2                       16

1327 O Street       Capri                            4                        5                                 3                       12

1330 O Street                                           2                                                                                     2

1414 O Street       Moore Manor             13                                                           1                       14

APPENDIX C (Continued)



CADA MANAGED RESIDENTIAL PROPERTIES SUMMARY REPORT – 2000

ADDRESS       PROPERTY MARKET       CADA     OTHER        TOTAL
     NAME                RATE             SUBSIDIES               SUBSIDES           UNITS

1420 O Street       The Statesman          15                        5                                 7                       27

1506 O Street       Johnston House                                    6                                                           6

1510 O Street       Don Carlos Apts.         2                        8                                                          10

1515 O Street       Morgenson Manor     13                        7                                                          20

1625 O Street                                         15                        2                                 3                       20

1201 P Street        Del Capri                     3                        2                                 3                        8

1209 P Street        Wing Manor                 7                        2                                 2                       11

1214 P Street                                            4                        1                                                           5

1215 P Street        Gibbs Arms                  9                        1                                 2                       12

1216-18 P Street                                      2                                                                                     2

1220 P Street        Deus                            8                        2                                 1                       11

1330 P Street        Palm Mansion              4                                                                                     4

1615 P Street        Patio Apartments         5                        1                                 2                        8

1617 P Street        Patio Apartments         8                        2                                 2                       12

1623 P Street        Lanai Apartments        5                        5                                 2                       12

1321 Q Street       Vacant (See Note 2)    4                                                                                     4

1326 P Street        Vacant (See Note 2)  12                                                                                    12

1321-23 Q Street  Culjis Duplex               2                                                                                     2

1619 Q Street       Rooming House         16                                                                                    16

1001-35 Q Street  Somerset Parkside      1                                                         25                       26

1614-40 O Street  17th Street Commons 17                        8                                                          25

TOTALS                                               511                     116                             121                     748

NOTE 1: Three structures totaling 37 units were removed from CADA's inventory in FY 1999-2000 to make room for the
East End Complex. These buildings were located at 1311 15th Street (8 units), 1511 Capitol Avenue (21 units), and 1525
Capitol Avenue (8 units). The building at 1311 15th Street was relocated within the Capitol Area and renovated.

NOTE 2: 1201 Q Street and 1223 Q Street were vacated and have been moved to1321 Q Street and 1326 P Street
respectively to allow for the construction of the Capitol Park Homes Project. These units will be refurbished and placed back
into the CADA rental inventory.



APPENDIX D

CADA MANAGED COMMERCIAL/RETAIL PROPERTIES,
SUMMARY REPORT (December 2000)

ADDRESS                                          BUSINESS NAME                              TYPE OF BUSINESS

1601 10th Street Yummy Choice Restaurant
1607 10th Street Sacramento Bagels Bakery
1603 10th Street Capitol City Cafe Restaurant
1623 10th Street Goodyear Cleaners
1625 10th Street Goodyear Shoe Repair
1424 and 1426 14th Street Capitol Park Salon Beauty Shop
1501 14th Street Virga’s Restaurant
1317 15th Street Rob Hewitt Attorney
1401 and 1409 16th Street Enterprise Car Leasing
1412 16th Street Golden Gate Cleaners
1416 16th Street Eller Media Group Sign Company
1413 and 1415 16th Street Simon’s Restaurant
1414 16th Street Luna’s Restaurant
1419 16th Street Mercury Cleaners Cleaners
1421 16th Street Lowey/Ball Consultant
1422 16th Street Hensel/Phelps Construction
1510 16th Street Antique Legacy Antique Dealer
1512 16th Street Antique Legacy Antique Dealer
1520 16th Street, #B ACIS Association
1520 16th Street, #D ACIS Association
1530 16th Street - A Cup of Joe Coffee Shop
1530 16th Street - C Paul Boylan Law Office
1614 N Street Hand-in-Hand Day Care
730 O Street Hoffman Parking
1322 O Street Virga’s Catering Caterers
1329 O Street Rosey’s Cleaners
1330 O Street Sam’s General Store
1331 O Street Vallejo’s Restaurant
1036 P Street Le Croissant Bakery/Food
1209 P Street Forever Young Day Care
1212 P Street RMB Enterprises Computer Billing Services
1108 R Street CSEA Storage
14th/15th/P/O Street Ron Mandella Gardens Community Garden

Note:  Casillas at 1219 - 21 16th Street, The Sacramento Police Department at 1223 16th Street, The Francis
House/Downtown Food Closet at 1212 - 14 17th Street, The Camellia Café at 1601 Capitol Avenue, The Torch Club at
1612 L Street, Dura-Built Transmissions at 1616 L Street and The Lutheran Social Services at 1630 L Street were removed
to make way for the East End Complex in January 2000 and they are not included in this summary.



APPENDIX E

NEW CADA HOUSING DEVELOPED SINCE 1978 as of September 2000

PROJECT SITE SITE
S.F.

SITE
ACRES

NO. OF
UNITS

D.U./
ACRE*

COMP

Somerset Parkside
1001-35 Q Street

RS-2 108,800 2.50 Market 75
Low 26

40 1984

Saratoga Townhomes
900 Q Street

4B 51,200 1.17 Market 36 31 1983

Stanford Park
1515-23 P Street

15B/19C 76,800 1.76 Market 50 28 1986

Palm Mansion
1330 P Street

7C 3,200 .07 Market 4 57 1985

Delta Victorians
1616-26 14th Street

7D 6,400 .15 Market 8 53 1984

Wiese Townhomes
1612 14th Street

7D 3,200 .07 Market 3 43 1993

Admail Express
1501-12 14th Street

16A 4,800 .11 Market 4
Low 3

63 1984

Greentree Commons
1400-04 O Street

15A 25,600 .59 Market 17 29 1988

Brannan Court
1500 N Street

6A 25,600 .59 Market 32
Low 8

68 1988

Biele Place
1421 15th Street

6B 22,400 .51 Low 35 69 1984

17th Street Commons
1506-24 17th Street

5 48,080 1.10 Market 20
Low 5

23 1984

Wiese 17th/O Streets
1631 O Street

8B 6,400 .15 Market 3 20 1988

Rooming House
1619 Q Street

9A 6,400 .15 Market 16 107 1982

Elmwood
1601 16th Street

19,200 .44 Market 21 48 1981

Capital Terrace
1615 O Street

8C 25,600 .59 Low 60 103 1994

Governors Terrace
1519 14th Street

15C 25,600 .59 Market 44 75 1997

The Inn Off Capitol
Park 1530 N Street

N/A 9,600 .22 Hotel 38 173 2000

TOTAL 468,880 10.76

Market 333
Low 137
Hotel 38

Total 508 47 D.U./Acre

* D.U./Acre – Dwelling Units per Acre



APPENDIX F
CAPITOL AREA DEVELOPMENT AUTHORITY PROJECTS

TO BE COMPLETED 2000-2005

PROJECT SITE
NO.

BLOCK
NO.

BLDG.
SQ. FT.

SITE
ACRES

NO. OF
UNITS

DENSITY
RANGE*

EST.
COMP

Fremont Apts (1)
16th and P Streets 5A 234 98,996 .89

Market 60
Low 9

High
(77 DUA)  2001

1500 Q Street (1) N/A 292 6,400 .15
Moderate 4

Low 2
Medium

(40 DUA)  2001

17th and N Streets (1) 8E 233 18,492 .29 Market 18
Medium

(62 DUA)  2001
17th Street Commons (1)
1614-1640 O Street 5 234 3,600 .16

Market 3
Low 1

Low
(25 DUA)  2000

1321 Q Street (1)
(moved from 1201 Q St) 2,270 .07 Market 4

Medium
(57 DUA)  2001

1326 P Street (1)
(moved from 1223 Q St) 6,581 .15 Market 12

High
(80 DUA)  2001

Capitol Park Homes (1)

12th/14th,P and Q Streets 18A/7A 281/284 101,497 3.45

Market 46
Moderate 6

Low 12

Low
 (18 DUA)  2001

CADA Warehouse
1108 R Street N/A 075

110,052
Approx. 1.18

Market 76
Moderate 19

Low 11

High
(90 DUA) 2003

1610 17th Street 9B
293

Parcel 11
Undeter-

mined .04 2
Medium

(50 DUA)  2002

14th/15th,P and Q Streets 13 286
Undeter-

mined 2.05 91
Medium

(44 DUA)  2003
1520-1530 O Street
16th and O Streets
(SW corner) 19C 232

Undeter-
mined .72 50-70

High
(69-97 (DUA) 2004

16th and O Streets
(NW corner) 6 231

Undeter-
mind .58 20

Medium
(34 DUA) 2005

1531 N Street
(16th and N Streets 12B 172

Undeter-
mind .70 50-75

High
(71-107DUA) 2005

Units To Be Constructed Market        219
Moderate      29
Low              35
Undet. 181-281
Total    464-564

Units Removed or
Relocated (East End
Complex) (2)

(37)

Units moved by(CADA)
(3) (16)
Units Removed for Block
224 Garage(4) (14)
Net Units 10.43 397-497 (38-48 D.U./A)

* Based on D.U./ACRE – Dwelling Units Per Acre

Notes:
(1) Under construction as of 9/17/00.
(2) Includes 21 units at 1511 Capitol Avenue and eight units at 1525 Capitol Avenue. Eight units at 1311 15th Street were relocated and

preserved at 17th and N Streets.
(3) Includes the 16 units at 1201 and 1223 Q Street removed and relocated.
(4) Fourteen units at 1331 P Street were removed for the construction of the garage on Block 224.
General Notes:
(1) The above residential developments may include complementary mixed-use on the site.
(2) Development of these units will require the demolition of existing buildings.
(3) Assumptions may vary depending on market demand/conditions.



APPENDIX G

CAPITOL AREA DEVELOPMENT AUTHORITY PROJECTS
TO BE COMPLETED 2006-2010 (AS OF DEC. 31, 2000)

PROJECT SITE BLOCK
#

ACRES DENSITY
RANGE

PROPOSED #
OF UNITS

14th and O Streets
(SW corner) 16A 224B .44 Medium 15
1400 14th Street
(14th and N Streets) 21A 223 .58 High 60 or over
12th and O Streets
(Dept. of Veterans Affairs) 14C 222 1.90 Medium 65-135

16th and P Streets 9A 293 .33 Very High 45-60
16th and N Streets
(SE corner) 8D 233 .58 Medium 35

TOTAL 3.83 220 - 305

Notes:
(1) The above residential developments may include complimentary mixed-use on the site.

(2) Development of these units will require the demolition of existing buildings.


